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Luda,

Here is the updated Gulfco timeline; please let me know if you have any comments
 on it.  The main change is to increase the public comment period on the Proposed
 Plan to 60 days from 30 days (because a 30-day extension can be requested by the
 community).  Now, the Gulfco Group is working on finalizing the SLERA in response
 to the deficiency notice & the final SLERA is due by 3/11/2010 (next Thursday).  The
 schedule has 22 days to respond/approve (?) (back to Gulfco) this final SLERA, but I
 am hoping that it can be done quicker since we've reviewed this several times
 before.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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